

Progress Report

- Increment 1 -

Group #6

1) Team Members

Jordan Freyman, kdf21b, JordanFreyman

Isabella Baez, igb22b, isabellaGbaez

Fiana Frukhtman, fmf21, FianaFrukhtman

Abby Hall, aeh22e, evah6

Anthony Abruzzo, aa22c, anthonyabruzzo

2) Project Title and Description

For this project, we're calling Tomodachi Life: Remade. This game will try and remake many of the features and aspects from the original Nintendo game, such as creating and living with Mii characters, playing with them and seeing how their life unfolds. As the player, you can dress up each character and decorate their rooms, as well as feed them and take care of them. It's a life-simulator game. For the scope of this project, however, we will be mainly focused on creating characters, games to play with them, and potentially implementing an event system.

3) Accomplishments and overall project status during this increment

Describe in detail what was accomplished during this increment and where your project stands overall compared to the initial scope and functionality proposed.

We were able to get the base game implemented into Godot and start making a character customizer. We created hair, eye, mouth, and body assets and added the ability to pick and choose between them. We also have a basic map to start adding some gameplay to. We are all using Godot for the first time and are all learning GDScript and the software. As of right now the game is around 20% complete from the initial goals we had set. In addition, we currently have a console-based version of the game written in Python that we will be using to create the fundamentals of the game, such as saving progress, keeping track of time and current money, and visiting locations.

4) Challenges, changes in the plan and scope of the project and things that went wrong during this increment

In this increment, we had to contend with managing the scope of the original game in comparison to our version. While working through the concepts present in the game, we realized that the original game had a lot already built into it, with lots of different events, scenes, locations, and life changes. At first, we had initially wanted to try and replicate most of it, however we quickly discovered that it wasn't that simple. There was a lot to implement, so as a result, we significantly cut down on the amount of stuff we'll implement to just focus at least for now on the essentials like the apartments for the characters, a town hall to create characters, and at least a food market to buy food.

5) Team Member Contribution for this increment

Jordan Freyman

- a) Contributed to parts 1, 3, 6, and 8
- b) Contributed to part 3
- c) Contributed to parts 1, 2, 3 and 4

- d) All of the Python back-end game logic and most of the current Godot demo (including all the code, most of the scenes, visual composition, some of the UI (scrolling background, sliders, button placement, grid containers), transferring data between scenes, etc. Did not create the maps or main menu, only the character creation parts)
- e) I demonstrated a demo of the game in its current state in the video.

Isabella Baez

- a) For the progress report, I contributed to part 2 and 4.
- b) For the requirements and design document, I contributed to parts 1, 2, and 6
- c) For the implementation and testing document, I contributed to parts 1, 2, 3, and 5.
- d) For the game itself, I helped create the assets for most of the game while serving as a technical advisor for the character customization.
- e) For the video, I talked about the description and overview of the game.

Fiana Frukhtman

- a) Contributed to parts 3 and 4 of the progress report.
- b) Contributed the use case diagram and sequence diagram and part 7
- c) -
- d) Contributed some asset design
- e) Gave a short description of the state of the project and what was accomplished during increment for the video

Anthony Abruzzo

- a) Contributed to parts 1 and 3
- b) -
- c) -
- d) I was responsible for the creation of the map and all of the tilesets/assets involved. I also implemented the camera movement. I did this through Godot.
- e) For the video I described any change in the scope of the project from initial proposal and explained why the change occurred

Abby Hall

- a) Wrote part 7
- b) Helped create 2 and 3
- c) -
- d) Contributed to game design elements and demo UI in the Main Menu and character creation. Beginning to code mini-games and events but not currently committable (Still in development).
- e) Plan for next increment

6) Plans for the next increment

For the next increment, we plan on implementing a color picker to allow for further customization of the individual characters. Additionally, we plan on further developing the gameplay aspects of the game instead of just having the basic layout of the map and the character customizer. Some mini-games will be added that the player can play with their characters, even if they are just basic options. Mini-games will expand the interactivity of the locations and characters. There will be a leveling system and a hunger bar for each character, and we plan to have a dictionary or similar data structure for each character corresponding to their relationships with other characters. The player will have their own money that they will earn by taking care of island residents, and they will be able to spend it at different locations, such as the grocery store (and potentially others developed in Increment 3).

7) Stakeholder Communication

Dear stakeholders,

We are excited to share our progress in the past month of game development! We have taken into account the expertise of our team to create a working progress schedule.

This past month, the team has been working diligently to learn the structure of Godot and backend python. The team's abilities have been aligned in order to allow for swift progress through the remainder of the project. The team reports confidence in structuring the game in a sustainable and expandable way, which will prevent future roadblocks.

In order to begin the creation of the game, the team has been focused on character creation and assets. These will be used in marketing and develop the atmosphere of the project.

Progress:

- > Character creation (most exciting element)
 - > Currently creating color changing
 - > Developed unique character designs
 - > Created an easy to use interface
- > Assets (creating the theme / design elements for marketing)

For the success of the final project, we have limited the scope of the base game to its core features. This will allow the most functional game; However, we will continue to leave open doors for increasing the features of the game in future updates.

Setbacks:

- > Slow implementation (educating staff)
- > Cut down on events, scenes, locations, and life changes
- > Can add more in future updates

Finally, our next increment will focus on creating a playable base game. This will involve necessary game features such as loading and saving, as well as interactive gameplay. Once we have developed these basic features, we will be able to refine the game in the final increment and add additional elements.

Primary Goals:

- > Insuring working gameplay structure (Saving, loading, and interacting with elements)
- > Allowing multiple characters
- > Implementing Character elements such as progress and hunger

Secondary Goals:

- > designing engaging mini-games
- > writing unique dialogue and game events
- > Character interactions (RizzMeter™)

The team has made significant progress and is ready to create an enjoyable game! We will begin with basic game structure and elements, before moving to add engaging content. Currently, we have assets which will be used for marketing and a solid background in the coding environment. The team is nearly finished with character creation, the core feature of the game, and is ready to add additional gameplay.

Best,

The Remade Team

8) Link to video

<https://youtu.be/6lposUOEgsU>